

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY - Phase VIII - Vizianagaram District – "Road from Chinakudamam to Neechakavalasa of Vizianagaram District" – Revised Administrative Sanction along with excess tender premium and price escalation charges – Accorded - Orders- Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2260

Dated:14-12-2012.  
Read the following:-

- 1) G.O.Rt.No.68, PR&RD (progs.II) Department, Dt. 27-2-2009.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W1/DEE.I/PMGSY/AP VIII-2006/VZM, dated. 28.05.2012 and dated 4-9-2012.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.144.96 lakh in respect of the work "Road from Chinakudamam to Neechakavalasa of Vizianagaram District" under PMGSY Phase VIII.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.1,41,96,151/- as against the Original Administrative Sanction of Rs.144.96 lakh in respect of the work "Road from Chinakudamam to Neechakavalasa of Vizianagaram District" due to tender premium and price escalation charges under PMGSY Phase VII.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.1,41,96,151/- (Rupees One crore forty one lakh ninety six thousand one hundred and fifty one only) including GOI share of Rs.1,34,98,135/- (Rupees One crore thirty four lakh ninety eight thousand one hundred and thirty five only) and State Share of Rs.6,98,016/- (Rupees Six lakh ninety eight thousand and sixteen only) in respect of the work "Road from Chinakudamam to Neechakavalasa of Vizianagaram District" as against the Original Administrative Sanction of Rs.144.96 lakh (Rupees One crore forty four lakh and ninety six thousand only) under PMGSY Phase VIII may please be agreed to. The excess tender premium and Price escalation charges has to be borne from the State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work : Rs . 144.96 lakh

**Now RAS required as follows:**

- |                                                                                              |                    |
|----------------------------------------------------------------------------------------------|--------------------|
| a) Amount chargeable from PMGSY Ph.VII                                                       | : Rs.1,34,98,135/- |
| b)Amount chargeable from State Govt.<br>Share towards tender premium and<br>price escalation | : Rs. 6,98,016/-   |
| Total Modified RAS required ( a+b)                                                           | : Rs.1,41,96,151/- |

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.2892/581/12/Expr.PR&RD, dated 2.11.2012.

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.SUBRAHMANYAM  
PRINCIPAL SECRETARY TO GOVERNMENT, PR (FAC)

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Vizianagaram District  
The District Treasury Officer, Vizianagaram District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.